


Issue #588

Summary: Backlog and sprint planning
Status: Resolved
Priority: Normal
Category:
Tracker: User story
Project: Redmine Agile plugin demo
Author: Pong Steven
Assignee: Smith Paul
Done: 90%
Estimated: 18.0hr
Spent: 5.0hr
Version: Sprint #1
Tags: agile, frontend
Story points:
Color: 
Url: <http://demo.redmineup.com/issues/588>

Time entries

Smith Paul 5.0hr (develop)

Status changes

From date	To date	Status	Duration	Author
20-11-03 23:00	20-11-02 15:23	New	1 day	Smith Paul
20-11-02 15:23	20-11-04 12:23	In Progress	2 days	Smith Paul
20-11-04 12:23	20-11-30 17:26	Resolved	26 days	Smith Paul

Total time in status

Status	Duration
New	1 day
In Progress	2 days
Resolved	26 days

Images
